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NEW PROPERTY AND EVIDENCE STORAGE 
FACILITY  

 

March 1, 2013  

 

PROJECT DESCRIPTION: This 2011 GOB project will construct a new 
property and evidence storage building to replace currently leased 
space. The leased property is insufficient to meet current and future 
needs for the property and evidence storage for the Police Department. 
The location of the new facility will be on City-owned property on Hope 
Street adjacent to the City Jail.  

 

DESIGN CONSULTANT: Kevin Bryan Architect  

 

CONTRACTOR: Daren Bailey, Inc.  

 

STATUS: Bids were received on October 18, 2012 with Daren Bailey, 
Inc. as the low bidder. The construction contract has been awarded at a 
cost of $2,412,850. The Notice to Proceed on the project has been 
issued for February 18, 2013. The new 20,000 sq. ft. facility is expected 



to take about 10 months to complete.  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

400,000  

0  

4,000,000  

300,000  

5,000  

131,000  

4,836,000  

      

      

      

 

CROSS LAKE PATROL FACILITY  

 

March 1, 2013  

 

PROJECT DESCRIPTION: This 2011 GOB project will provide for the 
construction of a new office building for the Cross Lake Patrol Unit to 
replace the currently deteriorated facility. The project will also provide 
for rebuilding the boat house and repairing the boat launch, pier and 
breakwater wall.  

 

DESIGN CONSULTANT: Russell G. DeLancy, AIA, City 
Architect/SPAR  

 

CONTRACTOR: Bryan Contracting Group, LLC  

 

STATUS: Bids for the project were received on August 23, 2012. The 
contract has been awarded to the low bidder, Bryan Contracting Group, 
LLC at a cost of $505,000. Construction is underway and is expected to 
be complete by April 30 2013.  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

 

5,000  

0  

505,000  



Equipment  
Support Services  

Contingency  

TOTAL  

0  

4,000  

50,000  

564,000 
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